’ CD2 Documentation Preparations
Progress since last WGM

DARK ENERGY
SURVEY

« L2 managers have been working on responses to review
recommendations and on the TDR - still true

e TDR:
— Complete draft of Parts | and lll, skeleton + some text for Part Il

— Updates to Part |
— New text for Part I, WBS 1.6

« MOUs: Drafts provided for UIUC, LBNL, UPenn, FNAL
CD, and ANL — added UM, sent UIUC up to Directorate

 PSAD: talked with Keith Schuh, collected examples —
viewed examples and made V1.0 for DECam




DARK ENERGY

Milestones for CD2 Preparation

SURVEY

o . % |TaskMName Star Finish 13t Quarter 2nid Quarter Ard Quarter 4th Quarter 15t Quarter
a Ampe Jan | Feb | har . Anr | May | Jun |l | Aug | Sep | Ot | My | Dec . Jan | Feb

1 3#% DECam Preparation for CD2 Review Mon 5707  Tue 1016107 : ;

B 0% Milestones Fri 72007 Tue 10M6:07 :

B2 | 100% Outlines of Sections | and Il complete Frid 2007 PR 72007 :

B3 B3% Outlines of Section | complete Mon 7007 Mon 7730007 :

4 0% Allchapters in Section | 50% complete Frigi24i07  Frigidiy i 4 ﬂmé

5] 0% Draft for all chapters in Section 1100% complet. Fri9f407  Frigfdmy : $ -‘f“*‘

B 0%  Finaltext for all chapters in Section 1100% car Mon 10MA7  Man 100807 : 4 108

B7 0%  TOR Complete Wed 10A007  Wed 1000807 : 4 1010

i 0%  Management documents complete Tue 10MBOT  Tue 10ME07 i AL

B3 0% MOUs complete Fri 9707 Fri 9y : $

7a 0% Ready for CD2 Tue 10A607  Tue 10MEAT7 : 4 1016
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TDR Delivery Schedule

Section | (Wyatt)

— Final Text Complete
Section Il Chapters (L2 Managers)

— Text 50% Complete
— First Draft Complete
— Final Draft Complete

Section Il Chapters (Wyatt and Brenna)

— Text 50% Complete
— First Draft Complete
— Final Draft Complete

Aug 17

Aug 24
Sep 14
Oct 7

Aug 24
Oct 3
Oct 10



@ MOU Status
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UIUC — 1st draft complete, gone further up for comment
LBNL — 1st draft complete

UPenn — Ot draft complete

FNAL CD - Ot draft complete

Argonne — Ot draft complete

Barcelona/Madrid — have task signoff from Terri
Chicago — task signoff needed from Frieman

Michigan — 0™ draft complete

OSU - task signoff needed from Honscheid



